

Section 5

Implementation Programmes

Overview

and

Business Plan

N.B.

**The individual Projects and their Deliver Plans are presented separately
in an accompanying document**

Forgotten Landscapes Project

Landscape Conservation Action Plan

Section 5

5.1 Implementation Programme Overview and Structure

5.1.1 Study Methodology

Through the efforts of FLP Staff and consultants, the various FLP Technical Working Groups, the FLP Steering Group and a further round of consultation, the proposals contained in the Stage 1 submission documents have been developed to a point where they are known to be valid, realistic, costed and deliverable.

This has required:

- a review of the strategic context and, in particular, the key documents relating to the World Heritage Site and the primary studies carried out to support the Stage 1 HLF bid including the FLP Landscape Strategy (2008) and the FLP Audience Development and Access Plan (2008) and the FLP Education and Training Plan (2008).
- background reading and research.
- extensive site appraisal / survey and the production of audits and recommendation reports.
- wide ranging consultation with key stakeholders in relation to each aspect of the scheme together with representatives of the key target audience groups.
- on-going liaison between the various FLP Partnership structures and the consultants recruited to assist in project development.
- A structured programme of presentations and working sessions led by the consultants and Project Development staff to the FLP Technical Working Groups and the FLP Steering Group

5.1.2 Implementation Programmes and Projects

This section summarises the detailed Implementation Programme strategies developed and approved by the Partnership during the Project Development phase. These can be seen in full in the accompanying documentation.

The Partnership has developed the following presentational format for its Implementation Programmes and Projects:

The Landscape Partnership Scheme

Programme A		Programme B		Programme C		Programme D	
Conservation and Climate Change		Community Engagement		Visitor Management and Interpretation		Scheme Management and Maintenance	
Geology Rules	GEO	Engagement with local interest groups	ELIG	Visitor Communication: Telling the Tale	VMC	Scheme Manager	SM
Testimony to Human Endeavour	ARC	Support for local producers	PROD	Access: Exploring the Heritage Landscape	VMA	Technical Support Officer	TS
Guardians of the Landscape	BIO	Events	EV	Interpretation	IOS & IM	Commons Officer	CO
Spoil to Spectacular	STS	Volunteer Training	VOL			Education and Interpretation Officer	EI
The Power of Water	HP	Schools Education	SCED			Volunteer Trainer and Coordinator	VO
Monitoring	MON	Community Lifelong Learning	CLLL			Police Officer	PO



Full Partnership meeting